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PERFORMANCE WORK STATEMENT (PWS) 

C.1 Portsmouth D&D Project Overview and Objectives 

C.1.1 Background 

The Portsmouth site is a 3,778-acre federal reservation in south-central Ohio, one (1) 
mile east of U.S. Route 23, in rural Pike County.  The site is approximately 75 miles 
south of Columbus, Ohio, and 22 miles north of Portsmouth, Ohio.  The nearest 
residential center is the village of Piketon (approximately 1,800 population), 
approximately five (5) miles northwest of the facility on U.S. Route 23. 

The Portsmouth Gaseous Diffusion Plant (GDP) was constructed by the Atomic Energy 
Commission in the early 1950s for the purpose of enriching the fissionable isotope of 
uranium from natural uranium to various product concentrations. The facility was 
originally constructed and operated as a uranium enrichment plant to supply both highly 
enriched uranium (HEU) and low enriched uranium (LEU) for defense purposes and 
commercial nuclear fuel sales.  After 1991, the Portsmouth site produced only LEU for 
commercial power plants. 

The 1992 Energy Policy Act (1992 EPAct) initiated a process to privatize the Department 
of Energy’s (DOE) uranium enrichment enterprises.  Initially, the United States 
Enrichment Corporation (USEC) was established to operate both the Portsmouth, Ohio, 
and Paducah, Kentucky, GDPs as a Government corporation. 

The 1992 EPAct also stated the Portsmouth and Paducah GDPs were to be leased to 
USEC and required operations of the enrichment process to be regulated by the U.S. 
Nuclear Regulatory Commission (NRC), which issued certificates of compliance to 
USEC for both plants in November of 1996.  In March of 1997, regulatory oversight for 
nuclear safety, safeguards, and security for the leased portions of both enrichment 
plants officially transferred from DOE to NRC with the following exceptions: 

1) DOE retained regulatory oversight for personnel security, arming and arrest 
authority of the protective force; and 

2) DOE retained regulatory oversight of USEC activities involving uranium enriched 
to 10% or greater. 

In 2000, USEC announced that enrichment operations at the Portsmouth site would 
cease in 2001.  In addition, USEC announced its intention to begin de-leasing and 
returning the GDP facilities to DOE.  DOE then decided that the GDP should be 
maintained in a status that would allow a cost-effective resumption of enrichment 
operations within 18 to 24 months [Cold Standby (CSB)].  The Under Secretary of 
Energy approved the decision to terminate CSB effective September 30, 2005.  
Beginning October 1, 2005, the facilities were put in Cold Shutdown (CSD) as an interim 
measure until decontamination and decommissioning (D&D) activities begin.  The D&D 
Project was established with the approval of Critical Decision (CD)-1 to begin planning 
and evaluation of the transition from CSD to D&D. 

Remediation activities in the 1990s were conducted by a Management and Integration 
(M&I) contractor and managed by the Oak Ridge Operations Office (ORO).  A DOE 
Environmental Management (EM) Portsmouth/Paducah Project Office (PPPO) was 
established in 2003 to conduct the cleanup.  In 2005, remediation and infrastructure 
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contracts were established to continue the D&D of inactive facilities and ongoing 
remediation activities.  The ongoing remediation activities have been conducted in 
accordance with a State of Ohio Consent Decree issued in August 1989, as amended 
(Civil Action Case #C2-89-732) from the State of Ohio Environmental Protection Agency 
(OEPA) and an Administrative Consent Order from the U.S. Environmental Protection 
Agency (USEPA) Region V.  In 2007, the decision to proceed with the D&D Project was 
made.  This contract will support DOE in transitioning from CSD to the D&D Project and 
complete the D&D of the excess GDP facilities.   

The Portsmouth site currently has five (5) major contractors that support DOE with 
ongoing activities.  The contractors and their respective summary level of scope are 
described below: 

1) USEC has a lease for the GDP facilities which includes a site services 
agreement with DOE, which allows USEC to operate the GDP facilities and 
provide site services for site tenants under NRC oversight.  In addition, USEC 
performs Technetium (Tc-99) removal activities, surveillance and maintenance 
(S&M) of all GDP leased facilities and systems, and infrastructure services for 
the leased facilities and areas.   

2) LATA/Parallax Portsmouth (LPP) is a small business remediation contractor 
performing specific inactive facilities remediation work in returned facilities, 
cylinder management, groundwater monitoring and remediation, and legacy 
waste disposal.   

3) Theta Pro2Serve Management Company (TPMC) is a small business 
infrastructure contractor performing the site infrastructure that is not covered by 
USEC.   

4) Uranium Disposition Services (UDS) is responsible for construction and 
operation of the Depleted Uranium Hexafluoride (DUF6) Conversion Plant.  
Operations are scheduled to begin in 2010. 

5) Restoration Services Incorporated (RSI) is a small business contractor providing 
environmental technical support (ETS) services directly to DOE. 

The site has other tenants who are not directly supporting the D&D activities.  For 
example, the Ohio National Guard and USEC use several Portsmouth facilities that have 
no impact on the D&D Project. 

Portsmouth GDP facilities and its ancillary structures and systems are currently under 
lease to USEC (the “GDP lease”) and are projected to be gradually returned to DOE 
over the next few years.  Those facilities and systems required for USEC’s commercial 
operations for future centrifuge-based uranium enrichment at the American Centrifuge 
Plant (ACP) are leased to USEC under a “Gas Centrifuge Enrichment Plant (GCEP) 
lease” and will operate as leased facilities and systems which are not included in the 
GDP D&D Project. 

C.1.2 Portsmouth GDP D&D Project Description 

The Portsmouth GDP Life-Cycle D&D Project includes demolition and disposal of all 
GDP facilities, process equipment, related process buildings, and other ancillary GDP 
facilities.   
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The Portsmouth D&D Project includes remediation of contaminated soils and 
groundwater.1  The objective is to eliminate the potential for future contaminant release 
from the Portsmouth GDP site, thereby protecting workers, off-site human health, and 
the environment.  The specific cleanup requirements for the Portsmouth site will be 
developed and agreed to through active involvement of the public and the regulators. 

A total of 415 facilities (including buildings, utilities, systems, ponds and infrastructure 
units) are currently identified on the Portsmouth site.  Of those facilities, approximately 
315 are included in the Portsmouth D&D Project.  The 315 facilities include133 buildings 
(nearly 10,600,000ft2 of floor space) including the three GDP process buildings.  In 
addition to the three very large process buildings, the remaining structures consist of 
extensive support facilities such as a steam plant, electrical switchyards, cooling towers, 
cleaning and decontamination facilities, water and wastewater treatment plants, 
maintenance and laboratory facilities, and office buildings.  Finally, the buildings are 
served and connected by an extensive network of utilities, systems, roads and 
sidewalks. 

The uranium enrichment program utilizing the gaseous diffusion process produced 
various hazardous, non-hazardous, and radioactive byproducts.  These activities 
resulted in contamination of equipment, facilities, soil and groundwater with radioactive 
and hazardous constituents.  The remedial facility investigation performed by DOE 
identified 160 Solid Waste Management Units (SWMU) with four (4) quadrants.  Forty-
one (41) have been identified as Deferred Units (DU), fourteen (14) are either in 
surveillance and maintenance or undergoing remediation, and the State has issued No 
Further Action (NFA) decisions for the remaining 105 SWMUs.2  The type of waste 
generated from the Portsmouth D&D Project is anticipated to be radiological and non-
radiological debris, radiologically and chemically contaminated soils and other 
hazardous industrial waste. 

There is a tentative understanding between DOE and the State regulators on the broad 
outlines for a Portsmouth site clean-up regulatory framework under Resource 
Conservation and Recovery Act (RCRA) and Comprehensive Environmental Response, 
Compensation and Recovery Act (CERCLA).  A RCRA Consent Decree is in place and 
negotiations are underway to specifically define the CERCLA provisions of the 
framework. The contractor shall comply with the terms of the requisite Portsmouth 
regulatory agreements as they are finalized.  The proposed D&D and waste disposition 
evaluations will emphasize public and regulator participation in the regulatory process to 
select D&D options and a waste disposition approach.  

                                                 

1
 Note: The Portsmouth D&D Project includes remediation of soils and groundwater from a 

budgeting and cost management perspective.  However, the remediation of soils and 
groundwater are not D&D activities.  These remediation activities are conducted under the Ohio 
Consent Decree and USEPA Administrative Consent Order.  

2
 Note:  The NFA decisions for Quadrant II have not been formally transmitted, the decisions for 

quadrants I, III, and IV have been formalized.   
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The D&D Project at Portsmouth currently is anticipated to be performed under the 
following regulatory approach:   

  
1) Evaluate site-wide waste management and disposition options, including 

implementation of any selected action, through the CERCLA remedial action 
process;   

 
2) Evaluate remedial action alternatives to address complex facilities and structures 

(e.g., X-333 Process Building), including implementation, through the CERCLA 
remedial action process;   

 
3) Evaluate removal action alternatives to address the balance of the Portsmouth 

site facilities and structures;  
 

4) Evaluate and perform remediation of soils and groundwater in accordance with 
the Ohio Consent Decree and the USEPA Administrative Consent Order.  (If an 
on-site disposal facility is selected and constructed pursuant to the CERCLA 
process discussed in item 1) above, it is anticipated that the potential exists 
to request exemptions under ORC 3734.02(G) to allow waste generated from 
remediation of soils and groundwater under the Ohio Consent Decree and 
USEPA Administrative Consent Order to be disposed in such a facility.) 

  
In addition to public and regulator participation in the regulatory process, the contractor 
is responsible for supporting DOE with the Site Specific Advisory Board (SSAB) under 
the Federal Advisory Committee Act, 5 U.S.C. App. 2, which was established in August 
2008 by DOE to offer advice and recommendations for consideration. 
 

C.1.3 Contract Purpose and Objectives 

The purpose of this contract includes, but is not limited to, completing the D&D of the 
excess GDP facilities and characterization and remediation of associated soils.  
Objectives of this contract include the following: 

� Safely and cost effectively transition the Portsmouth GDP from CSD to D&D 
under the DOE safety basis while maintaining continuity of on-going cleanup 
operations; 

� Work jointly with the SSAB, regulators, and any other stakeholders to define an 
end state including waste disposal on and/or off site that ensures sustainable 
economic use of the site and includes consideration of energy park initiatives;   

� Finalize and implement an overall approved regulatory D&D cleanup framework;  

� Accelerate the current CD-1 estimated cleanup schedule while maintaining public 
and worker safety and health, environmental protection, and reducing risk; and 

� Reduce the overall DOE Portsmouth footprint and landlord costs. 
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C.2 Description of Project Performance Requirements  

The contractor has the responsibility for managing, integrating, and executing the work 
described in this Performance Work Statement (PWS).  The contractor is expected to effectively 
“projectize” the overall D&D Project, which is defined as further delineation of the life-cycle 
project into smaller, more well defined subprojects.  The Portsmouth D&D Project contains both 
capital and non-capital asset acquisition activities which will be identified as subprojects.  
Projects/subprojects are to be managed with all applicable requirements of DOE 413.3A.   The 
contractor shall plan and integrate the PWS activities to be performed during the contract period 
to optimize the use of projectization.  Projectization means organizing the PWS into logical, well 
defined, manageable subprojects.  The contractor shall perform sufficient design work, 
characterization, end point identification, regulatory approval, risk reduction, etc. to develop a 
requirements definition for each subproject to allow for firm cost estimating, realistic schedule 
development, and  the establishment of procurement packages.  This projectization should lead 
to performance of the subproject work being performed on competitive fixed price subcontracts, 
to the maximum extent practicable, prime Federal awards, or other performance based 
incentive type contract arrangements.  The contractor shall be responsible for the integration 
and management of all subprojects.  Each subproject will be subject to DOE Order 413.3A.   

The contractor shall maximize efficient and cost effective methods for completing the work 
scope using the skill sets of the prime contractor as well as subcontractors.  This includes 
making recommendations on the best method of accomplishing the work so that performance 
might be done by the prime, a subcontractor, or turned over to DOE, if requested, to secure 
competitive bids while maintaining a single point of responsibility (the prime) and minimizing 
administrative costs.  The contractor is to maximize the use of firm-fixed price subcontracting.   

Section J, Attachment 5, provides a comprehensive GDP facilities and site services list that will 
be updated upon assignment of facilities and/or services by the Contracting Officer (CO) for 
performance of the PWS elements C.2.2, C.2.3, C.2.4, and site services.  The contractor will be 
the single point of accountability for the Portsmouth D&D Project activities, safety and quality 
assurance programs, regulatory and DOE-EM interface, and project management in 
performance of this contract including any subcontracts assigned in accordance with the 
Section H clause, Assignment and Administration of Subcontracts.  

C.2.1 Contract Transition 

The contractor shall perform all transition activities consistent with all DOE requirements.  
Transition activities to be performed include, but are not limited to:  
 

• The contractor shall submit a Contract Transition Plan for DOE approval.  The 
Contract Transition Plan must include a description of all necessary transition 
activities, involved organizations, and transition schedule and the contractor shall 
coordinate directly with LPP, TPMC, USEC, DOE, and others to finalize any 
transition agreements required to assume full responsibility.  The Contract 
Transition Plan must include a communication plan that clearly describes the 
contractor’s approach for performing D&D scope of work with public and 
stakeholder involvement. 
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• Within 24 hours following contract award, the successful offeror shall release on 
its own website a brief Executive Summary of its offer.  The purpose of this 
Executive Summary is to provide immediate release of relevant information to 
stakeholders and the public at large.   

• The contractor shall submit an initial Annual Work Plan that details the work 
activities to be performed while the contract performance measurement baseline 
is being evaluated and approved by DOE. 

• The contractor shall provide weekly status of transition activities to DOE.   The 
contractor shall establish routine status meetings with DOE and affected 
contractors to review transition activities and issues.  

  

• In accordance with the Section H clause, Government-Owned Property and 

Equipment Responsibilities for Contract Transition Period, the contractor shall 
conduct a joint reconciliation of the Government property inventory with the 
predecessor contractor.  This information shall be used to provide a baseline for 
this contract, as well as, information to closeout predecessor contracts. 

 

• During the contract transition period and prior to assuming control and 
responsibility for safeguards and security (SAS) responsibilities, the contractor 
shall be subject to a DOE SAS initial survey conducted in accordance with U.S. 
DOE Manual (M) 470.4-1, Safeguards and Security Program Planning and 
Management.  The results of the survey shall be documented and form the basis 
for DOE authorization to assume SAS responsibilities, in particular, responsibility 
for Special Nuclear Material (SNM).  Following the survey, the contractor shall 
assume responsibility for all applicable SAS resources, materials, facilities, 
documents, and equipment. 

C.2.2 Facility Surveillance and Maintenance and Stabilization 

 
The contractor shall develop, document, and maintain a Surveillance &Maintenance 
(S&M) program that includes S&M, operations, and facility stabilization activities as 
appropriate for all facilities that are within the contractor’s responsibility.    
 
The NRC has issued a Certificate of Compliance to USEC that documents the NRC 
regulatory authority over GDP leased facilities.  When GDP facilities are de-leased they 
are returned to DOE control and regulatory authority.  The S&M activities shall be 
tailored during the facility life-cycle in accordance with DOE Order 430.1B, Real Property 
Asset Management, and 10 CFR 851, Worker Safety and Health Program.  Other areas 
that may require S&M include closed areas, remediated areas, capped areas (e.g., 
landfill), open areas, etc. 

The contractor shall perform all S&M activities for assigned and occupied facilities 
including, but not limited to, the following: 
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• Control access to DOE controlled facilities and areas for which the contractor has 
been assigned responsibility.  Minimize and reduce the occupation of facilities to the 
maximum extent possible;    

• Perform periodic facility inspections including equipment and/or structure; 

• Maintain the operability of critical equipment, monitor radiological conditions, and 
check and maintain safety-related items; 

• Provide for facility security controls; 

• Assess facility structural integrity; 

• Perform daily activities required to sustain property in a condition suitable for its 
designated purpose; 

• Conduct preventive, predictive, and corrective maintenance actions; and  

• Perform checks and record pressure on HEU cells in X-326 Process Building (158 
cells), conduct S&M of HEU cells; perform Non-destructive Assay (NDA) and 
uranium analytical services for buffered HEU cells. 

The contractor shall perform facility stabilization activities for assigned and unoccupied 
facilities awaiting D&D.  These activities include removal of hazardous process 
materials/wastes and overall reduction of the hazards associated with the facility.  
Activities during this phase are intended to support deactivation activities and to maintain 
the facility safety envelope and long-term requirements on building infrastructure, 
including modification and/or changes to facility configuration.   
 
The contractor shall perform the necessary facility stabilization activities including, but 
not limited to, the following: 
 

•  Evaluate and determine the need for the continued safety and disposition 
requirements for monitoring and/or maintaining systems;  

  

• Perform deactivation activities that support the facilities being placed in the facility 
stabilization configuration, per DOE O 420.1B, Facility Safety; and  

 

• Evaluate and implement utilities optimization plans including re-routing of the utilities. 

The contractor shall develop utility optimization plans and obtain the approval of DOE 
prior to implementation.  Such plans shall consider and include current site utilization, 
end state vision, and shared site agreements with USEC and other site contractors. 

C.2.3 Facility Decontamination and Decommissioning (D&D) 

 
The D&D of the facilities includes all man-made structures, and generally includes the 
following activities: deactivation (utilities isolation, re-routing of the utilities, removal of 
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hold up materials, etc.), characterization, hazardous material abatement activities, 
removal of equipment, decontamination, and demolition of structures/components.  The 
facility D&D work is to include demolishing man-made structures/components including 
building slabs and below-grade features within the immediate building footprint area 
(waste disposal requirements/disposition activities are described in C.2.5).  The D&D 
work will be performed and completed consistent with regulatory agreements and 
decisions that may include consideration of specific buildings for re-use.  The D&D of 
below-grade man-made structures shall be coordinated with site cleanup goals and the 
subsequent remediation of environmental media (i.e. soils remediation activities in 
C.2.4).  The initial phase of a facility D&D will generally address above-grade structures; 
if soil remediation is not performed immediately the contractor shall perform appropriate 
activities to stabilize the area and prevent surface water accumulation in sub-grade 
structures.  The stabilization of the area may include leaving the building slab in place 
until the area is ready for below grade D&D and remediation of contaminated media.  In 
performing the work, the contractor shall coordinate its activities with other site 
contractors/tenants to avoid and/or mitigate any interference with ongoing site work.   
 

C.2.3.1 X-333 Process Building 

The X-333 Process Building is comprised of eight (8) operating units.  The 
contractor is responsible for all activities required to D&D X-333 including, but not 
limited to, the following activities: 

C.2.3.1.1 Regulatory Preparation 

The contractor shall prepare the submittal of required regulatory 
documents to support D&D of the entire X-333 Process Building 
including:  

- Remedial Design and Remedial Action Work Plans, and 

- Implementation Plans. 

C.2.3.1.2 Material Removal 

The contractor shall complete materials and waste (junk) removal and 
disposal, from the interior of the entire building and shall complete 
hazardous abatement activities for the entire building. 

C.2.3.1.3 Characterization 

The contractor shall complete required characterization activities of the 
entire facility for equipment removal and D&D in compliance with the 
regulatory documents. 

C.2.3.1.4 Deactivation 

The contractor shall complete utilities and systems deactivation and 
isolation as necessary in preparation for equipment removal and facility 
demolition.  The deactivation activities may include the removal of hold-
up material in the systems, pipings, ducts, etc. 



Portsmouth D&D Project  Section C 
Solicitation No. DE-RP30-09CC40017 
 

C-11 

 

C.2.3.1.5 Equipment Removal 

The contractor shall complete removal of process systems and 
equipment including systems enclosures (e.g., housings, shielding, and 
cells). 

C.2.3.1.6 Facility Demolition 

The contractor shall complete demolition of the entire facility including 
below-grade man-made features and dispose of all waste. 

C.2.3.1.7 Environmental Remediation and Waste Management 

The work associated with Soils Characterization and Remediation and 
Waste Management is contained in C.2.4.2 and C.2.5. 

C.2.3.2 X-330 Process Building 

The X-330 Process Building is comprised of 11 operating units.  The contractor is 
responsible for all activities required to D&D X-330, including but not limited to, 
the following activities: 

C.2.3.2.1 Regulatory Preparation 

The contractor shall prepare for submittal of required regulatory 
documents to support D&D of the entire X-330 Process Building 
including: 

- Remedial Design and Remedial Action Work Plans, and 

- Implementation Plans. 

C.2.3.2.2 Material Removal 

The contractor shall complete materials and waste (junk) removal and 
disposal, from the interior of the entire building and complete 
hazardous abatement activities for the entire building. 

C.2.3.2.3 Characterization 

The contractor shall complete required characterization activities of the 
entire facility. 

C.2.3.2.4 Deactivation 

The contractor shall complete utilities and systems deactivation and 
isolation as necessary in preparation for equipment removal and facility 
demolition for the entire building.  The deactivation activities may 
include the removal of “hold-up” material in the systems, piping, ducts, 
etc. 
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C.2.3.2.5 Equipment Removal 

The contractor shall complete removal of process systems and 
equipment including systems enclosures (e.g., housings, shielding, and 
cells). 

C.2.3.2.6 Facility Demolition 

The contractor shall complete demolition of the entire facility including 
below-grade man-made features and dispose of all waste. 

C.2.3.2.7 Environmental Remediation and Waste Management 

The work associated with Soils Characterization and Remediation and 
Waste Management is contained in C.2.4.2 and C.2.5 

C.2.3.3 X-326 Process Building 

The X-326 Process Building is comprised of 9 1/2 operating units and an 
additional ½ unit containing 60 purge cascade stages.  The contractor is 
responsible for all activities required to D&D X-326, including but not limited to, 
the following activities: 

C.2.3.3.1 Regulatory Preparation 

The contractor shall prepare for submittal of required regulatory 
documents to support D&D of the entire X-326 Process Building 
including: 

- Remedial Design and Remedial Action Work Plans, and 

- Implementation Plans. 

C.2.3.3.2 Material Removal 

The contractor shall complete materials and waste (junk) removal and 
disposal, from the interior of the entire building and complete 
hazardous abatement activities for the entire building. 

C.2.3.3.3 Characterization 

The contractor shall complete required characterization activities of the 
entire facility. 

C.2.3.3.4 Deactivation 

The contractor shall complete utilities and systems deactivation and 
isolation as necessary in preparation for equipment removal and facility 
demolition for the entire building.  The deactivation activities may 
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include the removal of “hold-up” material in the systems, piping, ducts, 
etc. 

C.2.3.3.5 Equipment Removal 

The contractor shall complete removal of process systems and 
equipment including systems enclosures (e.g., housings, shielding, and 
cells). 

C.2.3.3.6 Facility Demolition 

 The contractor shall complete demolition of the entire facility including 
below-grade man-made features and dispose of all waste. 

C.2.3.3.7 Environmental Remediation and Waste Management 

The work associated with Soils Characterization and Remediation and 
Waste Management is contained in C.2.4.2 and C.2.5. 

C.2.3.4 Other GDP Facilities 

The work in this section will be performed by developing separate work 
packages and required regulatory documentation.  D&D of the ancillary 
facilities shall consist of, but not be limited to, regulatory preparation, 
material removal, characterization, deactivation, equipment removal, 
facility demolition, and environmental remediation and waste 
management.     

C.2.4 Environmental Remediation 

The contractor shall perform Environmental Remediation (ER) work for all SWMUs 
including S&M and a five year review of completed SWMUs, soil remediation work 
including soil remediation work following D&D, groundwater remediation, ongoing 
groundwater monitoring, and pump and treat activities. The contractor shall perform 
additional ER activities as assigned by the CO from Attachment 5 of Section J, 
consistent with the work in this PWS.  Over the term of the contract, ER work shall be 
completed in compliance with the Consent Order, Consent Decree, and any other future 
negotiated agreements.   

C.2.4.1 Solid Waste Management Units (SWMUs)  

The contractor shall be responsible for all SWMUs identified in Section J, 
Attachment 4, under DOE control as required by the Consent Decree. 

In addition, the contractor shall perform S&M and a five year review of the 
Completed Remedies listed in Table C-1 below as required by the Consent 
Decree.  Completed Remedies are those remediation activities required by 
regulatory requirements that have been determined to have met the interim or 
final clean up standards.  Upon completion of facilities D&D and remediation, 
additional units will be added to S&M and the five year review list.  The SWMUs 
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currently in NFA may require ongoing surveillance and maintenance in 
accordance with all regulatory requirements.   

In addition, the contractor shall: 

• Perform periodic (3-5 years) controlled burn of X-611A, Old Lime Sludge 
Lagoons Area; 

• Develop and facilitate the submittal of the regulatory documents for reporting 
on S&M and review activities to the OEPA; and  

• Conduct routine and special inspections (S&M) of the Completed Remedies 
listed in Table C-1 below: 

TABLE C-1:  SWMUS REQUIRING S&M AND 5 YEAR REVIEWS 

 

ID Number  Title/Description  *Comment  

X-231A  Southeast Oil Biodegradation Plot   Capped (closed)  

X-231B  Southwest Oil Biodegradation Plot   Capped (closed)  

5 Unit Plume Groundwater Plume Extraction Wells 

X-611A  Old Lime Sludge Lagoons Area  18 acres prairie, control burn  

X-616  Sludge lagoon  Remediated (closed)  

X-701B Plume 
(and X-744Y) 

Capped Lagoon and Groundwater 
Plume 

Capped closed, Plume 
oxidant injection remedy 

X-734 A   Sanitary Landfill, Construction 
Spoils Disposal Areas  

Capped (closed)  

X-734 B 
Sanitary Landfill, Construction 
Spoils Disposal Areas  

Capped (closed)  

X-735 A & B  Sanitary Landfill  Capped (closed)  

X-740 Groundwater Plume 
Phytoremediation Oxidation 
injection remedy 

X-749 North 
and South (two 
separate caps)  

Contaminated Material Storage 
Yard  

Capped (closed)  

X-749/120  
Phytoremediation 
Area/Groundwater Plume  

Phase 1 and 2  

X-749A  S Classified Burial Yard  Capped (closed)  

X-749B  Peter Kiewit Landfill  Capped (closed)  

*Note: Mowing of capped landfill areas listed in Table C-1 is anticipated to be performed 
by the Facilities Support Services (FSS) contractor. 

C.2.4.2 Soil Characterization and Remediation 

Upon completion of D&D activities, the contractor shall characterize and 
remediate soils to meet the final remediation levels per the regulatory 
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agreement(s). Soils remediation may include some below grade man made 
structures from D&D.         

The contractor shall perform soils remediation including, but not limited to, the 
following: 

• Evaluate existing data and characterize further if needed;  

• Develop and submit Corrective Measures Study Reports; 

• Develop and submit Corrective Measures Implementation Reports; 

• Develop and submit Corrective Action Progress Reports; 

• Excavate, load, haul, and stage for eventual transportation to appropriate on-
site and/or offsite disposal locations; 

• Upon completion of soil removal activities, collect soil samples to verify 
remediation is within acceptable concentrations; 

• Compact disturbed areas and restore to match existing site grades  
consistent with the Restoration Plan (including re-vegetation and stabilization 
of the area); 

• Backfill remediated areas, if required, only after the analytical results of the 
verification soils samples have been obtained; 

• Establish run-on/run-off control  to prevent or minimize soil contact with storm 
water and  maintain site drainage throughout all remediation activities; 

• Control any liquids collected from the excavation while awaiting sample 
results in accordance with regulatory requirements; 

• Facilitate and support an independent verification of the soils remediation 
consistent with the DOE-EM policy3 and coordinate with DOE independent 
verification; and 

• Prepare and facilitate completion reports for submittal to the Ohio 
Environmental Protection Agency (OEPA) and the U.S. Environmental 
Protection Agency (USEPA).  

C.2.4.3 Groundwater Monitoring and Remediation 

C.2.4.3.1    Groundwater Monitoring and Maintenance 

The contractor shall conduct investigation, characterization, and 
development of Preliminary Remediation Goals (PRG) for the remediation 
of the groundwater.  The contractor shall conduct monitoring of 
groundwater in accordance with the Director’s Final Findings and Orders 
(March 1999) and the Integrated Groundwater Monitoring Plan (IGWMP, 
August 2007).   

                                                 
3
 DOE P 226.1, DOE Oversight Policy, DOE, 2005; DOE O 226.1, Implementation of Department of Energy Oversight Policy, DOE, 

2005; 10 CFR 830.122, Quality Assurance Criteria, Subpart A to Nuclear Safety Management, DOE, 2000 
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Additionally, the contractor shall:  

• Maintain and repair the site groundwater monitoring system including but 
not limited to painting, welding, concrete pad repair, pump replacement, 
well replacement, installation, or abandonment in accordance with Ohio 
EPA guidance; 

• Conduct S&M for certain closed/inactive remedial action units per the 
Director’s Final Findings and Orders; 

• Operate and maintain the X-622, X-623, X-624, X-627 and X-701E 
groundwater treatment facilities; 

• Conduct sampling and analysis from more than 640 groundwater 
monitoring and extraction wells; and 

• Prepare an annual report to DOE on wells for which maintenance is 
performed, including waste handling, disposition activities, and 
recommendations to minimize cost. 

• Maintain and move forward with site groundwater strategy and negotiated 
actions. 

• Disposal of the waste generated from groundwater remediation shall be 
included in C.2.5.  

C.2.4.3.2 Groundwater Remediation 

The contractor shall perform groundwater remediation activities (including 
surface water sampling and analysis consistent with the National Pollutant 
Discharge and Elimination System [NPDES]) in parallel with and as part of 
the scope described in Solid Waste Management Units (C.2.4.1) and Soils 
Characterization and Remediation (C.2.4.2).   

C.2.5 Waste Management  

 
The contractor shall be responsible for management and disposition of all waste 
generated by the Portsmouth D&D Project.  The contractor shall evaluate project waste 
management options consistent with the requirements of a future negotiated regulatory 
agreement.  The waste management evaluations shall include public involvement.  The 
waste management evaluations shall include, but not be limited to waste minimization, 
re-use, waste treatment, recycling, off-site disposal, and potential on-site disposal. 
 
Environmental Remediation activities using the CERCLA process (in accordance with 
Executive Order 12580, Superfund Implementation) shall comply with the substantive 
requirements of DOE O 435.1, Radioactive Waste Management and DOE M 435.1-1, 
Radioactive Waste Management Manual (including disposal facility performance 
assessment and performance objectives, as well as the composite analysis) through the 
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CERCLA process.  Wastes generated by Consent Decree activities are to be managed 
in compliance with RCRA.    
 
All waste management activities shall meet the appropriate waste acceptance criteria for 
approved waste disposition/disposal options. 

C.2.5.1   Waste Treatment 

It is anticipated that some waste generated during D&D and remediation will 
require treatment services at other DOE or non-DOE facilities.  The contractor 
may use available DOE national contracts, if available, for treatment of waste. 

The contractor shall:  

• Perform either on- or off-site treatment, subject to regulatory requirements 
to meet the waste acceptance requirements for disposal of waste; 

• Assume operations of existing Portsmouth waste management 
facilities/systems in accordance with existing or newly generated 
approved DOE safety basis; 

• Ensure existing treatment facilities remain compliant with all permits, 
orders, and regulatory requirements; 

• Update and maintain the existing Portsmouth Site Treatment Plan and 
obtain DOE approval; 

• Implement treatment requirements in accordance with the Portsmouth 
Site Treatment Plan, including but not limited to: identify waste streams 
for on-site and offsite treatment consistent with the Waste Management 
Plan, obtain necessary permits and support DOE in any regulatory 
approvals for on-site treatment, prepare waste profiles and characterize 
waste to meet acceptance requirements for offsite treatment facilities; 

• Develop and maintain summary information on waste stream life-cycle 
projections planned for treatment facilities; 

• Develop requests for and obtain DOE approval of exemptions for use of 
non-DOE facilities for the identified STP waste streams;  

• Develop and implement alternatives for waste streams historically sent to 
the TSCA incinerator, with DOE and regulatory approval; and 

• Dispose of treated waste. 

C.2.5.2 Waste Handling/Packaging/Hauling and Transportation 

The contractor shall perform all activities associated with characterization, 
packaging, handling and hauling/transportation of waste to various facilities.  The 
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contractor may utilize DOE Government tenders, if available.  This includes the 
transport to off-site and on-site treatment and/or storage facilities and off-site and 
on-site disposal facilities.  All packaging and transportation practices shall be in 
accordance with applicable federal, state, and local regulations and 
requirements. 

In addition the contractor shall: 

• Procure necessary packaging and carrier services for transport to/from 
treatment facilities and to disposal facilities; and 

• Develop appropriate transportation plans, including transportation security 
plans, for various waste types, obtain appropriate transport permits, and 
coordinate with DOE transport managers.   

C.2.5.3 Off-Site Disposal 

It is anticipated that some waste generated during D&D and remediation 
activities will require off-site disposal.  In the event that an On-Site Waste 
Disposal Facility (OSWDF) is not approved through the public participation and 
regulatory process, all waste will require off-site disposal.  The contractor may 
utilize DOE national contracts tenders, if available.  When off-site disposal is 
required, the contractor shall: 

• Receive and manage the disposal certificates for all wastes shipped off-
site; 

• Dispose of  waste at approved DOE facilities and/or permitted commercial 
disposal facilities;  

• Develop and maintain summary information on waste stream life-cycle  
projections planned for disposal facilities; and  

• Develop requests for and obtain DOE approval of exemptions for use of 
non-DOE facilities for specific waste streams. 

C.2.5.4 On-Site Waste Disposal Facility (OSWDF) 

The contractor shall complete a preliminary design and other necessary 
evaluations of a conceptual OSWDF to support project waste management 
evaluations and regulatory reviews. 

Additional work on a potential OSWDF will be subject to determinations made 
during the project waste management evaluation and regulatory review process, 
which will include participation by the local community and stakeholders. 

The CO will direct the contractor to proceed with final design based upon the 
determinations from the waste management evaluation and regulatory review 
process.  The design documents shall include the Certified for Construction 
(CFC) drawings.  In the event that an OSWDF is authorized, the contractor shall 
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be responsible for completing the necessary activities for development and 
submittal of regulatory documents and supporting the regulatory approval 
process for an OSWDF.   

C.2.5.4.1 Completion of the OSWDF Preliminary and Final 
Design  

The contractor shall complete the OSWDF preliminary and final 
designs and submit to DOE for approval.  The design activities include, 
but are not limited to, development of specifications and provisions for 
borrow or fill materials; development of Waste Acceptance Criteria 
(WAC) in concert with the facility performance and regulatory 
requirements; planning for OSWDF waste characterization for waste 
compliance (sampling and analysis) under the WAC; development of 
the OSWDF Operations Plan; development and maintenance of an 
effective quality control/quality assurance program meeting regulatory 
requirements for design, including final capping and completion of the 
OSWDF; development of required documentation necessary for the 
anticipated regulatory submittal and approval cycle including but not 
limited to the Remedial Design work plans; and deliver a procurement 
package for construction. 

C.2.5.4.2 OSWDF Construction (Option)  

If authorized by the CO, the contractor shall develop required 
documentation necessary for the OSWDF construction for the 
anticipated regulatory submittal and approval cycle including but not 
limited to the Remedial Action work plans.  The documentation shall 
support the waste expected to be generated during D&D activities, from 
the beginning of the implementation of D&D activities, to avoid 
unnecessary waste liabilities.  The contractor shall construct and/or 
provide construction management oversight of the construction 
activities.  The contractor shall ensure there is an independent 
organization performing the Title III engineering services. 

The contractor shall provide DOE with the acceptance of the 
Construction Completion Report including final as-built drawings and a 
report of the deviations from the construction drawings to the as-built 
drawings.   

C.2.5.4.3 OSWDF Startup and Operations (Option) 

If authorized by the CO, the contractor shall be responsible for the 
start-up and operation of the OSWDF under specified and approved 
plans and controls developed during the regulatory process, including 
but not limited to: waste placement, waste transport, storm water 
management, primary leachate and secondary leachate management, 
waste/soil compaction, dust control, nuclear criticality control, health 
and safety, security, operations equipment/facility needs and use, and 
completion. 
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Prior to start-up and operation, the contractor shall develop and 
implement appropriate levels of readiness required per DOE O 425.1C, 
Startup and Restart of Nuclear Facilities.  The contractor shall develop 
and maintain summary information on actual and projected life-cycle 
waste disposal volumes; develop and implement a waste 
characterization program for WAC compliance of waste streams at the 
generating site, within the remediation-site, or at a staging area; form 
and maintain an independent Waste Acceptance Organization to 
assure compliance with the WAC; and develop and implement a waste 
information system including location, date of placement, placed 
quantities, and waste characteristics. 

C.2.5.5   Waste Management Operations 

The contractor shall maintain and update the existing Waste Management Plan 
and obtain DOE approval.  The waste types and categories shall be consistent 
with those specified in the “Waste Management Plan for the Portsmouth 
Gaseous Diffusion Plant, Piketon, Ohio, TPMC/PORTS-60/R1,” for example:  
Low-level radioactive waste (LLW), LLW mixed with RCRA or Toxic Substance 
Control Act (TSCA) mixed low-level waste (MLLW), TSCA, RCRA hazardous 
waste, potential Transuranic (TRU) material and other radiological materials, 
industrial sanitary waste, and classified material (for security and radiological).   
The Waste Management Plan shall include the evaluation of recycling waste and 
materials from the Portsmouth D&D Project.  The recycling analysis shall include 
a thorough trade-off analysis of economic, health, safety, and waste volume 
benefits that could be realized by innovative recycling approaches.  The Waste 
Management Plan shall also include the approaches for minimizing the 
generation of secondary wastes.  The contractor will be responsible for the 
identification, characterization, packaging, transportation and disposal of any 
secondary waste that may be generated based on its technical approach. 

The contractor shall be responsible for management and disposition of all waste 
generated by the Portsmouth D&D Project.  The contractor shall disposition 
(including characterization, packaging, and transportation) the waste received 
from those site contractors as identified in Section J Attachment, Portsmouth 
D&D Project Site Services and Interface Requirements Matrix.  The contractor 
shall be responsible for storage of USEC generated hazardous waste in 
accordance with the GDP lease4.  The contractor shall track the volume, type of 
waste, cost, and disposal locations of each type of waste.   
 
The contractor shall ensure operations of storage areas or facilities comply with 
all permits, orders, and regulatory requirements.  The contractor shall, to the 
extent possible, minimize the number of facilities and waste/materials in storage. 
 
 

                                                 
4
 GDP Lease, Exhibit C, Memorandum of Agreement between USDOE and USEC for Environmental and Waste Management, 

dated July 1, 1993 
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C.2.6 Nuclear Material Storage, Disposition and Accountability 

The contractor shall: 

• Create, maintain, and provide a single, integrated Nuclear Materials Control 
and Accountability (NMC&A) Plan, consistent with the safety requirements 
stipulated under sections C.2.7.3 and C.2.7.7, for use by Portsmouth site 
contractors performing NMC&A activities;  

• Manage and conduct a centralized NMC&A Program for all accountable 
quantities of nuclear material on the Portsmouth site; 

• NMC&A activities include warehousing, surveillance, characterization, 
planning, brokering, packaging, consolidation, preparation, and shipping of 
the inventory of depleted, normal and enriched Nuclear Materials; 

• Be responsible for the final disposition, as directed by DOE, of all remaining 
Nuclear Material inventory including product and waste.  The dispositioning of 
the Nuclear Material Product includes, but is not limited to, relocation to other 
DOE sites or DOE contractors for storage/programmatic use and/or sale to 
the private sector and/or disposal; and 

• Provide necessary reports and information to support DOE-HQ Nuclear 
Materials Management and Safeguard System (NMMSS). 

The contractor shall manage and operate DOE Material Storage Areas (DMSA) 
operations within the Portsmouth site.  The DMSAs are storage areas for DOE materials 
in USEC leased areas.  Currently, there are approximately 45 DMSAs (Section J 
Attachment, Current DMSAs).  The number of DMSAs will vary depending upon the 
contractor’s activities.   

The contractor shall, operate the material storage areas and facilities in accordance with 
the current safety basis, as well as applicable legal and regulatory requirements.  The 
contractor shall be responsible for completing or developing any safety basis documents 
not otherwise available at contract transition. 

C.2.7 Project Support 

The contractor shall provide all project support activities necessary to perform the PWS.   

The contractor shall assume responsibility for any and all site services assigned by the 
CO during contract performance.  Section J, Attachments 5 and 7, will be adjusted to 
identify those site services that are under DOE control.  The contractor shall be 
responsible for laundry services for work performed under the PWS.  The contractor 
shall also provide these services to the ETS and FSS contractors and DOE. 

The contractor shall provide all necessary support for smooth contract transition at the 
end of the contract period.  Six (6) months prior to the expiration of the contract period, 
the contractor shall submit the Contract Close-out Plan.  The Contract Close-out Plan 
shall include all remaining administrative matters necessary to close out the contract, 
including, but not limited to: resolution of remaining and open agreements, resolution of 
remaining and open litigation; audit of indirect costs; remaining records disposition 
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required by the Government; or any other activities required by Section I, FAR 52.216-7, 
Allowable Cost and Payment. 

C.2.7.1 Project Planning, Integration and Interface   

The contractor shall be responsible for the planning and integration of all site-
wide, cross-cutting activities necessary for the accomplishment of the PWS.  
These activities occur during both the base and option (if exercised) periods of 
the contract.  These activities include, but are not limited to, the following: 

C.2.7.1.1 Planning and Integration 

The contractor shall be responsible for assisting DOE in planning and 
integration of the Portsmouth D&D Project activities.  The contractor 
shall evaluate, maintain and update the Master Plan (and obtain DOE 
approval) which establishes and maintains interface management 
processes and agreements to assure effective control of technical, 
administrative, and regulatory interfaces. 

The Master Plan shall provide the content for and processes to: 

• Coordinated site end state agreement with SSAB, regulators, and 
any other stakeholders, 

• Identify the various interfaces, define the scope of each interface, 
provide a brief description of the required deliverables (products, 
documents, procedures, services, etc.), define interface 
requirements, and cite applicable source documents for each 
interface; 

• Implement changes to interface agreements through the 
appropriate change control process and, if necessary, contract 
changes; and 

• Identify, track, and elevate issues for management review on a 
regular basis. 

The Master Plan shall include: 

• Organizational points of contact for participants and their 
responsibilities;  

• Associated controlling agreements (e.g., an MOA); and 

• Maps, comprehensive site-wide facilities and SWMUs lists, and a 
schedule and status of facility transition/transfer, maintenance 
status, D&D and remedial action activities. 

The Master Plan shall be signed by the contractor, ETS contractor, 
FSS contractor, and USEC.  The contractor will submit the document to 
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DOE for review and approval.  The Master Plan shall be reviewed at 
least annually, and if unchanged, submitted to DOE for information; if 
changed, submitted to DOE for approval. 

The contractor shall establish, appropriately document, and manage 
interfaces in accordance with the Section J Attachment, Portsmouth 
D&D Project Site Services and Interface Requirements Matrix.  The 
contractor shall update Portsmouth D&D Project Site Services and 
Interface Requirements Matrix, as appropriate, consistent with the 
approved changes that may occur during the contract period. 

The contractor shall ensure that Long-Term Stewardship (LTS) issues 
are considered in the planning and execution of the activities described 
in this PWS to (1) ensure the site’s successful transition to future LTS, 
and (2) assist DOE with LTS planning, transition coordination, and 
communication with all involved parties, including local stakeholders 
and regulators.  

The contractor shall ensure that issues associated with energy park 
activities and transfer or leasing of land, facilities, and other assets 
from DOE to other parties are considered in the planning and execution 
of the PWS.   

The contractor shall plan and integrate the PWS activities to be 
performed during the contract period to optimize the use of 
“projectization.” The objective of “projectization” as defined in section 
C.2 is to plan the work in a manner that distinct projects can be defined 
that will provide the most effective and efficient execution of the work 
from a technical, schedule, and cost perspective.  The contractor shall 
evaluate the options and efficiencies for conducting the work activities 
for performance by subcontractors and for performance by the 
contractor’s employees.  Where practicable, projects which can be well 
defined with performance-based statements of work are expected to be 
performed on a fixed-price basis by competitively selected specialty 
subcontractors using best commercial practices.  In conducting 
purchasing and subcontracting activities, the contractor shall achieve 
strong technical and price competition; solicit and award subcontracts 
using the best commercial practices; produce high quality, safe and 
timely performance; and provide the maximum practical opportunity for 
small businesses.  These projects will be identified in the Master Plan, 
project baseline, and Annual Work Plans submitted to DOE for 
approval.  Whenever work is to be performed by a subcontractor, the 
contractor is not relieved of any of its responsibilities contained in the 
PWS, legal and regulatory requirements, or other provisions of the 
contract.  The contractor shall also establish and require a “flow-down” 
process to ensure that subcontractors comply with contract 
requirements and policies.  Consistent with other provisions of the 
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contract, certain of these projects may be selected by DOE for 
competitive awards to other prime contractors.   

C.2.7.1.2 Regulatory Planning 

The contractor shall assist DOE with its expert knowledge and services 
to support DOE’s interaction with regulators, the development and 
implementation of regulatory strategies, and the public comment 
process related to required regulatory documents and agreements.  
The current understanding of the anticipated regulatory framework for 
the Portsmouth D&D Project is summarized in Section 1.2 of this PWS. 

The contractor shall prepare regulatory documents including, but not 
limited to, CERCLA documentation and/or RCRA documents required 
per the regulatory agreement(s) for the Portsmouth D&D Project.  The 
contractor shall develop the necessary CERCLA documentation 
culminating in regulatory decision documents such as  Action 
Memoranda and Record of Decision(s) (ROD), and develop and 
implement the necessary subsequent work plans under the agreed-
upon CERCLA process for the facilities D&D and waste disposition, 
including a potential OSWDF, if approved. 

The contractor shall develop the necessary RCRA documentation 
consistent with the Consent Decree for soils and groundwater 
remediation.  In addition, the contractor is responsible for developing 
and coordinating all regulatory documentation necessary to support 
other on-site activities (e.g., sampling, monitoring, waste treatment, 
disposal, storage).   

C.2.7.1.3 Facility Transfer 

Prior to transfer of any facilities by USEC to DOE, the contractor shall 
prepare for the transfer of these facilities.  The pre-transfer process 
activities shall include, but not be limited to, performing pre-transfer 
walk-throughs, reviewing pre-transfer checklists, identifying and 
developing transfer endpoint criteria, reviewing facility transfer plans, 
verifying transfer readiness, and verifying the post transfer punch-lists, 
establishing appropriate safety documentation, obtaining resources to 
perform the necessary surveillance and maintenance and facility 
stabilization activities. 

For any facilities under the control of USEC, the contractor shall assist 
DOE in the facility de-lease and transfer process.  The DOE maintains 
the authority for the acceptance of any facilities de-leased from USEC.     

Facilities may subsequently be transferred to the contractor either in 
the base period or option (if exercised) period of the contract.  Facilities 
under USEC will require de-leasing and assumption of DOE regulatory 
authority.  Other facilities are under the control of other DOE 
contractors and are already under DOE regulatory authority.  Any 
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contractual transfer or assignment of additional facilities will be directed 
by the CO.  The contractor shall maintain and disposition any facilities 
transferred to the contractor in accordance with the applicable sections 
of the PWS. 

C.2.7.1.4 Sitewide Interface 

It is critical for the success of the Portsmouth D&D Project activities 
that the contractor interfaces and coordinates with other entities on-site 
while performing the work.   

The contractor shall coordinate and interface with USEC and other site 
contractors while performing the work in accordance with Section J 
Attachment 7, Portsmouth D&D Project Site Services and Interface 
Requirements Matrix.  The Portsmouth D&D Project Site Services and 
Interface Requirements Matrix identifies the key specific tasks and 
services that require interface and coordination with other site entities.  
The Portsmouth D&D Project Site Services and Interface Requirements 
Matrix may not represent all of the necessary interactions; therefore, 
the contractor is responsible to reach agreement with other site entities 
on any other necessary interfaces and/or the provision of services for 
the performance of the contractor’s work.  The contractor shall plan for 
and support transition to any follow-on contractor.   

C.2.7.2 Project Management  

In addition to preparing Performance Measurement Baselines (PMB) and project 
baseline documentation for each capital asset acquisition project as required by 
DOE O 413.3A, the contractor shall develop the Portsmouth D&D Project 
activities PMB.  The contractor shall provide all management and technical 
information to: 

• Support DOE in meeting any applicable requirements of DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets and 
associated DOE 413.3 guidance documents; 

• Support the budget formulation activities including, but not limited to, 
emerging work items list; budget formulation input (including Integrated 
Priority List), fall limited budget update submission, budget scenario 
development, and, budget presentations (such as public and regulatory 
briefings, etc.); 

• Meet the data requirements of the DOE Integrated Planning, Accountability 
and Budgeting System; 

• Support audits, evaluations, and external technical reviews; and 

• Support other DOE project performance assessments and information needs. 

All project management information developed under this contract shall be 
accessible electronically by DOE. 
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In support of the Portsmouth Site Integrated Baseline development by the ETS 
contractor, the contractor shall provide the baseline information to the 
Portsmouth ETS contractor. 

The contractor shall develop annual work plans and baselines for work to be 
performed during the succeeding year.  These plans shall be resource loaded 
and define in detail the work to be performed, including technical, cost, schedule 
requirements, and performance milestones based on the latest funding level (or 
projections) and current progress of the project.  They will be consistent with the 
approved PMB and baseline control process, Master Plan, DOE programmatic 
and budget guidance, regulatory agreements and requirements, and other 
direction, if any, from the CO or Contracting Officer’s Representative (COR).  The 
annual work plans shall be submitted for approval.   

The contractor’s initial annual work plan shall detail the work activities to be 
performed, be resource loaded, and consistent with the final proposal submitted.  
The initial annual work plan will be used to authorize work until the PMB is 
approved.  Subsequent annual work plans will add depth and definition to the 
approved PMB. 

The contractor shall support the annual budget process by working with DOE and 
other prime contractors as appropriate in the development of budgets, schedules, 
data sheets, analysis and justifications and other such information as may be 
required.  The project control system shall be compatible with the DOE and 
contractor financial accounting systems to ensure consistent cost reporting. 

The contractor shall meet the data and reporting requirements of the DOE 
Integrated Planning, Accountability and Budgeting System and provide project 
performance reports against the PMB.  

Project Integration, Control, and the Earned Value Management System 

The contractor shall prepare and submit for DOE approval, a Project Execution 
Plan (PEP), for each capital asset acquisition project consistent with the 
requirements in DOE O 413.3A, and associated guides.  The PEP shall describe 
the approach for managing and controlling all activities necessary to execute the 
associated capital asset acquisition project.  Each PEP shall describe contractor 
policies, methods, and approach to provide integration and control of scope, 
schedule and cost information. 

The contractor shall provide as an attachment to the PEP, a Project Control 
System Description that complies with the requirements of DOE O 413.3A and 
associated guides, and American National Standards Institute (ANSI)/Electronic 
Industries Alliance (EIA)-748-A (current version) Earned Value Management 
Systems (EVMS).   

The Project Control System Description shall describe the management 
processes and controls that shall be used to implement an EVMS, manage and 
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control work, and complete contract requirements.  The Project Control System 
Description shall include: 

• The baseline development process and the hierarchy of documents that shall 
be used to describe and maintain the Portsmouth D&D Project Performance 
Measurement Baseline (PMB) and each capital asset acquisition project PMB 
(see PMB below); 

• The process the contractor intends to use for earned value management, 
change control, configuration control, interface control, and document control; 

• The organizational breakdown structure, including roles and responsibilities 
of each major organization and identification of key management personnel; 
and 

• A list of project software the contractor proposes to use for project control. 

The contractor shall comply with the requirements of the Section I Clause, FAR 
52.234-4, Earned Value Management System, and have, if not already third party 
certified, the EVMS evaluated against the ANSI standard by a qualified and 
independent third party.  DOE will conduct a compliance review of the 
contractor’s proposed EVMS for compliance with ANSI/EIA-748 (current version) 
per DOE O 413.3A.  The contractor shall submit documentation or evidence of 
formal validation of their EVMS with the proposal.  The offerors formally validated 
EVMS shall be both current and valid.  In the absence of a validated EVMS that 
is applicable, the contractor shall submit an EVMS Certification Plan to DOE with 
the proposal and the contractor shall successfully gain EVMS certification within 
six (6) months of contract award.  Subsequent to the initial evaluation and 
certification, DOE may at any time conduct an EVMS surveillance review to verify 
continued compliance and certification.  The contractor shall provide all 
necessary support to conduct the initial and any subsequent evaluations and 
completion of all corrective actions. 

The contractor shall flow down EVMS requirements in accordance with the 
Section I Clause, FAR 52.234-4, Earned Value Management System.  

Performance Measurement Baseline (PMB) 

The PMB for the D&D Project baseline and each capital asset acquisition project 
is an integrated and traceable technical scope, schedule, and cost baseline.  The 
contractor shall submit the D&D Project PMB to DOE for review and approval.  
Each capital asset acquisition project PMB is also subject to a validation review 
prior to acquisition executive approval of the DOE O 413.3A, Project 
Performance Baseline.  The PMB shall include the following:  

• Technical Scope.  The following baseline documents shall be viewed 
collectively as the technical scope for the cost/schedule control system: 
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- Contract PWS and other sections that define work scope and 
requirements; 

- Site Services and Interface Requirements Matrix;  

- WBS dictionary sheets required to a WBS level to be determined by DOE.   

- Schedule at a WBS level to be determined by DOE; and 

- Time-phased, life-cycle cost estimate at a WBS level to be determined by 
DOE. 

The PMB shall comply with the following requirements: 

• The scope, cost, and schedule shall be linked through utilization of the WBS 
provided by DOE or as otherwise approved by DOE.  The WBS shall provide 
the structure for all project control system components, including estimating, 
scheduling, budgeting, and project performance reporting, as required under 
this contract.  Control accounts within the WBS shall be identified.  

• The baseline and management thereof shall comply with ANSI/EIA-748 
(current version) Earned Value Management Systems (EVMS), DOE O 
413.3A, Program and Project Management for the Acquisition of Capital 
Assets and associated guides.   

• The schedule shall: 

- Include all significant external interfaces, all project milestones, regulatory 
documents and processes, other regulatory and Defense Nuclear Facility 
Safety Board (DNFSB) commitments, and Government-Furnished 
Services/Information (GFS/I) dependencies. 

- Be an integrated, logical network-based plan that correlates to the WBS 
and is vertically traceable to the EVMS control accounts.  The schedule 
shall be capable of summarizing from control accounts to higher WBS 
levels. 

• Any additional working level schedules deemed necessary by the contractor 
shall be integrated with the PMB and able to provide earned value reporting 
in compliance with ANSI/EIA-748 (current version), Earned Value 
Management Systems (EVMS). 

• The cost estimate shall include project resource plans, detailed resource 
estimates, basis of estimates, budgetary requirements, and identification of 
direct costs, indirect costs, management reserve, and fee. 

• The method used to determine earned value shall be identified for each 
control account.   
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• The baseline shall be accessible to DOE at any time through access to 
electronic files.   

• The PMB shall integrate with  

- Financial system(s) for consistency and accurate reporting of information 
with traceability to budget and report codes; 

- DOE, Congressional, and external commitments.  

• Performance milestones including contract performance incentives and other 
performance measures established by DOE.  

• Have the ability to integrate PMB into the site wide life-cycle PMB that 
includes other site activities including UDS, USEC, infrastructure, and DOE 
activities. 

The contractor shall develop and maintain an annual and multi-year PMB 
consistent with the "Near-Term Performance Baseline" and “Out-year Planning 
Estimate Range (OPER)” concept in which the near term, first five (5) fiscal 
years, is addressed in greater level of detail than the OPER in the following 
years.  The PMB shall be developed to achieve review and validation of the 
Near-Term Performance Baseline and verification of reasonableness of the 
OPER by the DOE External Independent Review. 

The contractor shall develop the Portsmouth D&D Project baseline in which the 
PMB is the major focus.  The Portsmouth D&D Project baseline shall support 
DOE’s budgeting and strategic planning process. 

Performance Measurement Baseline Submittals  

Prior to the completion of the contract transition period, DOE will provide work 
direction that will be in effect from initiation of the base period until DOE approval 
of the contractor’s PMB submittal.   

The contractor shall develop and submit the PMB.   

The PMB shall include:   

• Detailed technical scope, schedule, and budget for work to be performed.   

• A working-level of detail for the current period through up to three fiscal years 
as directed by DOE to support submittal of the next budget, including 
sufficient detail to govern execution of the contract work scope for that period. 

• A planning level of detail which starts with the next fiscal year and addresses 
contract work and the remaining Portsmouth D&D Project life-cycle, including 
sufficient detail to support budget submittals and out-year planning.   
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• Sufficient detail through the upcoming five year period to support DOE 
External Independent Review. 

The PMB submittal shall include both hard copies and electronic files for the: 

• WBS and WBS Dictionary Sheets at the level in which the costs are 
collected, 

• Time-phased cost estimate at a WBS level to be determined post-award by 
DOE, 

• Basis of estimate at a WBS level to be determined post-award by DOE, and 

• Time-phased resource-loaded schedule at a WBS level to be determined 
post-award by DOE.   

The contractor shall provide the WBS, WBS dictionary data, and basis of 
estimate data in either Microsoft Word© or Microsoft Access© format.  Cost data 
shall be provided in Microsoft Access© or Excel© format and the schedule shall 
be provided utilizing the current version of Primavera Systems, Inc., Enterprise 
for Construction© software unless agreed to otherwise by DOE.   

The contractor shall provide additional data that may be required by the ETS 
contractor for development of the Portsmouth site-wide life-cycle baseline.   

The contractor shall support DOE External Independent Review and Energy 
Systems Acquisition Advisory Board (ESAAB) review of the PMB. 

Performance Measurement Baseline Change Control Process 

The change control process shall be sufficiently rigorous and disciplined to 
ensure that the PMB is accurate, up-to-date and capable of providing meaningful 
data and information.   

The contractor shall: 

• Develop and submit for DOE approval, a Portsmouth D&D Project PMB 
change control process document with change authorities consistent with the 
approved Project Execution Plan and DOE O 413.3A Program and Project 
Management for the Acquisition of Capital Assets.   

• Implement the change control process with the PMB used as the reference 
for all baseline changes.  

The contractor’s PMB change control process shall be consistent with the DOE 
change control process and shall reflect levels of approval for actions with DOE 
thresholds and any constraints on moving funds from one PBS to another. 
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Performance Reporting 

The contractor shall submit a Monthly Performance Report representing the prior 
month’s performance for each capital asset project and transmit it to DOE by the 
last Tuesday of each month.  The Monthly Performance Report shall be a written 
report that includes, but is not limited to, the following: 

• Provide relevant and required data, information, and electronic files for 
input/upload into the DOE’s Project Assessment and Reporting System 
(PARS) for each capital asset project. 

• Program/Project manager narrative assessments. 

• Significant accomplishments and progress towards completion of contract 
goals and objectives. 

• Major issues including actions required by the contractor and DOE. 

• Status and corrective actions from the previous month. 

• Statused baseline schedule, which reflects progress against the baseline and 
includes variance discussion(s), and potential issues related to significant 
milestones; 

o Contract estimates-to-complete, Estimate at Completion (EAC) for 
each project; Total Estimated Cost (TEC) (including fee); and  

o Change control section that summarizes the scope, technical, cost, 
and/or schedule impacts resulting from any implemented actions; and 
that discusses any known or pending baseline changes and utilization 
of management reserve. 

• Analysis of funds expenditure, with projections for the D&D Project by fiscal 
year and life of the contract, including Estimate to Complete (ETC)/EAC for 
“not to exceed funding” analysis. 

• Evaluation of safety performance (including Integrated Safety Management 
System (ISMS) metrics and all recordable injuries, lost-time injuries, and 
near-misses).  

• Evaluation of performance metrics for key services provided under this 
contract. 

• Evaluation of the condition of infrastructure and utilities, including facilities, 
equipment, and systems. 

• Risk Assessment including identification of critical risks, actions planned, and 
actions taken to address those risks, potential problems, impacts, and 
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alternative courses of action, including quality issues, staffing issues, 
assessment of the effectiveness of actions taken previously for significant 
issues, or the monitoring results of recovery plan implementation. 

• Actions required by DOE including GFS/I and DOE decisions. 

The contractor shall participate in a monthly contract/project review and be 
prepared to address any of the information in the monthly report and other 
information as requested by DOE.  A weekly contract or project status meeting 
shall be conducted at DOE request to provide interim updates and address 
issues.   

The contractor shall prepare and submit the Annual Self Assessment 
Performance Report.  The Annual Self Assessment Performance Report shall 
include a comprehensive review of project performance that critically analyzes 
the overall status of the baseline, any key metrics, and cost.  This review shall 
include overall narrative summaries, analysis of schedule trends and project 
float, critical path performance, analysis of critical manpower skills of other 
resources, budget and funding figures, and project risk updates.  The Annual Self 
Assessment Performance Report may be used for the evaluation of the fee 
determination by DOE. 

Risk Management 

The contractor shall implement a risk management process and submit a Risk 
Management Plan to DOE for approval.  The Risk Management Plan shall be in 
compliance with CRD O 413.3A, Program and Project Management for the 
Acquisition of Capital Assets; and EM policy guidance, Policies for Environmental 
Management Operating Project Performance Baselines, Contingency and 
Federal Risk Management Plans, and Configuration Control, dated July 10, 
2006.   

The Risk Management Plan shall: 

• Specify the use of probabilistic risk analysis using Monte Carlo simulation at a 
50% and 80% confidence level. 

• Identify the engineering and technology needs that are required to reduce the 
risk and uncertainty associated with the program or project. 

• Include Qualitative and quantitative analysis and mitigation plan: address 
scenario development, risk strategy, risk communication, risk analysis, risk 
schedule to indicate both when the risk may develop and be mitigated, and 
the recommended management reserve required to adequately address 
contractor-controlled risk.   

• Include metrics to determine effectiveness. 
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The Risk Management Plan shall be updated and submitted with the Annual Self 
Assessment Performance Report.  Risk and decision management activities shall 
be reviewed on a continuing basis with DOE and other Portsmouth site 
contractors.  Contractor risk analysis information pertaining to ”cross-cutting” 
decisions shall be communicated to DOE and other Portsmouth site contractors, 
including agreement as to who should have the risk management lead to mitigate 
identified risk.   

C.2.7.3 Environment, Safety, Health, and Quality 

The contractor shall take necessary actions to preclude serious injuries and/or 
fatalities; keep worker exposures and environmental releases as low as 
reasonably achievable below established limits; minimize the generation of 
waste; and maintain or increase protection to the environment and public and 
worker safety and health.  The contractor shall be responsible for providing 
medical services for its employees.  Medical services include, but are not limited 
to, the ability to respond to first aid, accidents, injuries, and other incidents that 
require protection of the employee’s health and safety (H&S) while performing 
work.  The contractor shall provide technical support to DOE for annual reports to 
Congress on ES&H conditions.  The contractor shall be responsible for providing 
personnel monitoring, H&S equipment and maintenance, dosimetry service, and 
other programs and services described below, except as indicated otherwise, to 
FSS and ETS contractors. 

C.2.7.3.1 Integrated Safety Management System (ISMS) 

The contractor shall develop and implement an ISMS that complies 
with the Section I Clause, Integration of Environment, Safety, and 
Health into Work Planning and Execution, and DOE Order 450.1.  The 
contractor’s ISMS program shall ensure all work is performed safely 
and in a compliant manner that assures the workers, public, and 
environment are protected from adverse consequences.  The 
contractor shall periodically review and continuously improve the ISMS. 

The ISMS program shall include a lessons learned program that is 
compliant with DOE Order 210.2.  The lessons learned program shall 
be structured to identify and apply available lessons in safety, quality 
and performance to this project as well as to capture, document, and 
provide lessons learned from this project for future application by 
others.  

C.2.7.3.2 Nuclear and Non-Nuclear Safety 

Upon transition of the facilities from USEC to DOE, the contractor shall 
have processes in place to assume operation of nuclear category 
facilities, and utilize the existing Basis of Interim Operation (BIO). The 
contractor shall obtain DOE approval of the safety basis documents 
prior to assuming S&M of the facilities.  The contractor shall develop 
and implement Documented Safety Analysis (DSA) for the D&D and 
remediation activities for nuclear and non-nuclear facilities.  The 
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contractor shall develop documented safety analysis and safety 
documentations in accordance with the DOE STD 1027 for the hazard 
category 1, 2, and 3 facilities. 

The contractor shall comply with 10 CFR 830, Subpart B (referred to as 
the nuclear safety management rule) for category 1, 2, and 3 nuclear 
facilities and nuclear activities that are included in this PWS.  The 
contractor shall develop and maintain safety basis documentation in 
accordance with the nuclear safety management rule.  The contractor 
shall have programs and procedures that implement the requirements 
associated with the nuclear safety management rule.   

C.2.7.3.3 Nuclear Criticality 

The contractor shall implement a Nuclear Criticality Safety (NCS) 
program for hazard category 2 nuclear facilities that store, handle, 
and/or process fissile material.  The NCS program shall be described in 
safety basis documents in accordance with 10 CFR 830, Nuclear 
Safety Management.  The NCS program shall meet DOE O 420.1B, 
and implement the following standards including, but not limited to: 

• DOE-STD-3007, Guidelines for Preparing Criticality Safety 
Evaluations at Department of Energy Non-Reactor Nuclear 
Facilities; 

• DOE-STD-1134, Review Guide for Criticality Safety Evaluations, 
American National Standards Institute (ANSI)/American Nuclear 
Society (ANS)-8.3-1997, Criticality Accident Alarm System; 

• DOE-STD-1158, Self Assessment Standard for DOE Contractor 
Criticality Safety Programs; 

• DOE O 5480.20A, Personnel Selection, Qualification and Training 
Requirements for DOE Nuclear Facilities; and 

• ANSI/ANS-8.3-1997. 

C.2.7.3.4 Radiation Protection, Radiological Site Services 

The contractor shall develop and maintain its own Radiation Protection 
Program for DOE approval or adopt an existing DOE approved 
Radiation Protection Program.  If the contractor develops its own 
Program, it shall be compliant with 10 CFR 835.  

The contractor shall develop and maintain its own radiological site 
services (RSS) programs for DOE approval or adopt an existing DOE 
approved RSS program.  In the RSS programs, the contractor shall 
include all DOE technical support, dosimetry, data, and records 
necessary to demonstrate compliance with the required radiological 
monitoring and to verify the adequacy of site radiological control 
programs in protecting the health and safety of workers, the public, and 
the environment. 
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RSS includes, but is not limited to, the following components: the 
Portsmouth External Dosimetry Program (PEDP), the Portsmouth 
Internal Dosimetry Program (PIDP), the Portsmouth Radiological 
Instrumentation Program (PIRP), and the Portsmouth Radiological 
Records Program (PRRP). 

 

C.2.7.3.5 Industrial Hygiene 

The contractor shall perform work in accordance with 10 CFR 851.  
The contractor’s safety program shall include the appropriate hazard 
analyses, work permits (as applicable), industrial hygiene monitoring, 
and trained safety specialists. The contractor shall manage and 
perform work in accordance with a documented safety management 
system. 

C.2.7.3.6 Quality Assurance/Quality Control 

The contractor shall implement a DOE-approved Quality Assurance 
Program (QAP) in accordance with the EM Quality Assurance 
Program, EM-QA-001, prior to commencement of work affecting 
nuclear safety.  The EM QAP provides the basis to achieve quality 
across the EM complex for all mission-related work while providing a 
consistent approach to Quality Assurance (QA).     

EM requires that American Society of Mechanical Engineers (ASME) 
NQA-1, 2004, Quality Assurance Requirements for Nuclear Facility 
Applications, and addenda through 2007 be implemented as part of the 
contractor’s QA Program for work affecting nuclear safety.  The 
required portions of NQA-1 to be implemented include: Introduction, 
Part I, and as applicable portions of Part II.  NQA-1 Parts III and IV are 
to be used as guidance for the contractor’s QAP and implementing 
procedures.   

Contractors have three options for complying with this contract 
requirement: 

1. Develop and submit for DOE approval a new QAP; 

2. Adopt  the prior contractor’s DOE-approved QAP; or, 

3. Modify the prior contractor’s DOE-approved QAP and submit it for 
DOE approval.  

Development of a new QAP, or adoption of an existing or modified 
version of a QAP from a prior contractor, does not alter a contractor’s 
legal obligation to comply with 10 CFR 830, other regulations affecting 
quality assurance (QA) and DOE Order 414.1C. 
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The contractor’s QAP shall describe the overall implementation of the 
EM QA requirements and shall be applied to all work performed by the 
contractor (e.g., research, design/engineering, construction, operation, 
budget, mission, safety, and health). 

The contractor shall develop and implement a comprehensive Issues 
Management System for the identification, assignment of significance 
category, and processing of nuclear safety-related issues identified 
within the contractor’s organization.  The significance assigned to the 
issues shall be the basis for all actions taken by the contractor in 
correcting the issue from initial causal analysis, reviews for reporting to 
DOE, through completion of Effectiveness Reviews if required based 
on the seriousness of the issue.   

The contractor shall, at a minimum, annually review and update as 
appropriate, their QAP.  The review and any changes shall be 
submitted to DOE for approval.  Changes that reduce the level of 
commitments affecting nuclear safety shall be approved before 
implementation by the contractor. 

C.2.7.4 Regulatory Compliance and Permits 

The contractor shall:  

• Establish and document an environmental program that is compliant 
with all applicable laws, regulations, and DOE directives (including 
DOE O 450.1, Environmental Protection Program); and 

• Comply with all existing regulatory agreements and permits and renew 
existing permits and/or obtain new permits as necessary in accordance 
with the Section H clauses, Allocation of Responsibility and Liability for 
Contractor and United States Department of Energy, and 
Environmental Responsibility.   

The contractor shall comply with the following: 

• State of Ohio Consent Decree issued in August 1989, as amended 
(Civil Action Case #C2-89-732); 

• USEPA Region V Administrative Order issued by Consent, under the 
authority of Section 3008(h) of RCRA, as amended (1989, 1997, and 
1998); 

• 40 CFR 300: National Oil and Hazardous Substances Pollution 
Contingency Plan; 

• 40 CFR 302: Comprehensive Environmental Response, Compensation 
and Liability Act (CERCLA); 

• 42 U.S.C. Section 6928(h) and 106 (a) of CERCLA, as amended; 
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• 42 U.S.C. Section 9606(a), September 1989 (amended in 1994 and 
1997, Docket #OH7 890 008 983); 

• TSCA Federal Facilities Compliance Agreement, 1992, as amended; 

• RCRA Part B Storage Permit, August 1995; 

• Director's Final Findings & Orders for the Integrated Units (IGWMP and 
S&M Plan), 2007; 

• Director's Final Findings & Orders for the Site Treatment Plan, 1995; 
and 

• Director’s Final Findings & Orders for DUF6 (for small cylinders), 2005. 

• Any other statutory or regulatory documents including, but not limited 
to, other applicable environmental laws, regulations, agreements, 
orders, permits, or consent decrees.  

C.2.7.5 Sampling, Analysis, and Data Management 

An RCRA Facility Investigation (RFI) has been conducted for the Portsmouth 
site.  The contractor shall review the existing data and evaluate further data 
requirements for additional characterization in preparation for D&D and 
remediation of the work described in the PWS.   

The contractor shall: 

• Collect, evaluate, and manage the characterization data, including 
performing sampling and analysis of all media, managing samples and 
analytical data, and validating analytical data; and 

• Perform all activities per the appropriate regulatory requirements to 
ensure the project objectives are met including, but not limited to: 

-  Chain of Custody, 

-  Data Quality Objectives, 

-  Sampling and analytical methods, and  

-  Sample Analysis, data management, and reports. 

C.2.7.6 Environmental Monitoring and Reporting 

The contractor shall perform activities required for environmental monitoring and 
reporting for the Portsmouth D&D Project.  The contractor shall perform 
monitoring, reporting, tracking, trending, and evaluation of enforcement and 
compliance activities associated with environmental media.  The contractor shall 
prepare environmental permits, licenses and applications.  In compliance with the 
regulatory agreements, the contractor shall implement environmental monitoring 
programs, including sampling and analysis, reports, maintenance, repair, and 
operation of all CO assigned monitoring systems and stations.  In addition, 
consistent with the DOE O 231.1A, Environment, Safety and Health Reporting 
and DOE 5400.5, Radiation Protection of the Public and Environment, the 
contractor is responsible for collecting, compiling, and/or integrating data, 
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reporting and documentation of environmental media obtained from operations 
and other activities to develop and submit the Annual Site Environmental Report 
(ASER) and the annual NESHAP report. 

C.2.7.7 Security 

The contractor shall implement the security program developed by the FSS 
contractor.  The contractor shall coordinate and interface with the FSS contractor 
to ensure compliance with the security program requirements (see Section J, 
Attachment 7).  The FSS security program includes, but is not limited to, 
Portsmouth Site Security Plan, Security Management Plan per DOE M 470.4-1, 
Safeguards and Security Program Planning and Management and Design Basis 
Threat (DBT) Policy per DOE O 470.3 and the Contract Security Classification 
Specification (CSCS) (DOE Form 470.1) attached to this contract (Section J, 
Attachment 14).   

C.2.7.8 Cyber Security 

The Cyber Security Program and implementation of the program is provided by 
the FSS contractor.  The contractor shall support the FSS contractor in 
complying with DOE N 205.1, Department of Energy Cyber Security 
Management Program and 206.4, Personal Identity Verification Program, which 
includes, but is not limited to, classified cyber security, unclassified cyber 
security, and telecommunications security. 

C.2.7.9 Records Management and Document Control 

The contractor shall prepare a Records Management Plan consistent with the 
site wide records management program.  The contractor shall implement a 
records management program developed by the FSS contractor in compliance 
with the requirements for managing records in all formats, including early capture 
and control throughout their lifecycle in accordance with DOE O 243.1, Records 
Management Program and DOE O 243.2, Vital Records.    

The contractor shall be responsible for developing and maintaining sound 
document control systems and processes ensuring efficient tracking and retrieval 
of documents and information.    

The contractor shall support DOE compliance with the Freedom of Information 
Act (FOIA), Energy Employees Occupational Illness Compensation Program Act 
of 2000 (EEOICPA) and litigation discovery efforts including document scanning 
and records retrieval from on-site storage facilities. 
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C.2.7.10 External Affairs  

 
C.2.7.10.1 External Affairs  

External Affairs includes information and involvement programs to 
reach diverse external parties interested in the Portsmouth site (e.g., 
Tribal Nations, stakeholders, news media, elected officials and their 
staffs, local community officials and the public) with the status, 
challenges and objectives of the cleanup work.  For all external 
constituencies, the contractor shall anticipate specific areas of concern, 
interest, or controversy, and employ appropriate communication 
strategies that inform and involve.  

The contractor shall submit an External Affairs Program Description for 
DOE approval that provides a comprehensive description of the 
External Affairs Program, staffing, products and services, with an 
emphasis on innovative approaches to communications. 

The DOE retains the primary role in directing the timing, substance and 
form of public information and must approve all products and outreach. 

For activities within the contract scope, the contractor shall: 

• Maintain effective interactions with local, regional, national and 
international news media.  Provide information and/or resources as 
requested in support of DOE media interactions. 

• Work with DOE to inform and involve the Tribal Nations as part of 
cleanup decision making processes, in accordance with the DOE 
American Indian and Alaska Native Tribal Government Policy and 
implementation guidance.  Support and coordinate with DOE on the 
ongoing technical-staff interactions to ensure that affected tribes 
can be involved early and often in proposed plans and activities. 

• Inform and involve the public, citizens advisory boards, and other 
interested parties in proposed plans and activities.  Provide strategy 
and resources for required public comment and outreach processes 
related to upcoming decision making (e.g.,RCRA and CERCLA).   

• Reach out to the communities affected by the Portsmouth site to 
provide information, answer questions, and gain feedback.  

• Participate in tour planning and preparation, and make facilities and 
personnel available as requested by DOE.  Visits to the project 
sites shall be part of ongoing communication and outreach 
activities. 

• Provide ETS contractor with current information related to the 
contract scope to maintain the external Portsmouth website. 

• Participate in meetings and briefings to update interested external 
parties on contract activities when requested by DOE. 
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• Provide ongoing support to DOE in the preparation of 
communication materials, such as presentations, fact sheets, 
specialized graphics and charts, large posters, and up-to-date 
photography. 

• Provide support for a 24-hour per day, 7-days per week, capability 
to staff the communication functions/positions of the Portsmouth 
Emergency Operations Center within 60 minutes of receipt of 
notification from the Occurrence Notification Center of a 
Portsmouth site emergency. 

 
C.2.7.10.2 External Review and Support 

External Review and Support to DOE involves providing support during 
audits and assessments by entities having oversight responsibility for 
DOE Portsmouth D&D Project and its contractors.  These entities 
include: 

• Defense Nuclear Facilities Safety Board (DNFSB);  

• Government Accountability Office (GAO); 

• DOE Office of Inspector General (OIG); and 

• Other governmental and DOE organizations. 

The contractor shall support the DOE Portsmouth site, DOE-PPPO, 
and the ETS contractor in hosting staff from auditing and assessing 
organizations, providing required presentations, responding to 
information requests, and providing required subject matter experts to 
respond to questions and information requests. 

The contractor shall:  

• Support DOE in interfacing with DNFSB oversight activities by: 

- Providing support for the preparation of DOE responses to 
DNFSB issues and recommendations that affect contract 
scope. 

- Cooperating with the DNFSB and providing access to work 
areas, personnel, and information, as necessary. 

- Maintaining a document process in accordance with the CRD 
M 140.1-1B, Interface with the DNFSB (or current version). 

• Support DOE in interfacing with GAO, OIG, and other governmental 
and DOE oversight activities by: 

- Cooperating with assessors and auditors, and providing 
access to work areas, personnel, and information. 

- Providing support during audits and assessments, including 
delivering information within a specified time, arranging 
briefings, preparing presentation materials, maintaining a record 
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of documents provided in response to requests, and making this 
record available to DOE-PPPO as requested. 

• Provide knowledgeable single points-of-contact for each of the 
following: 

- DNFSB; and 

- OIG, GAO, and other assessing governmental and DOE 
oversight organizations (including the DOE Office of 
Enforcement). 

C.2.7.11 Real and Personal Property Management 

The contractor shall be responsible for the tracking of the assigned real and 
personal property under the contract including high-risk material and equipment 
consistent with the 41 CFR 101, 109, DOE O 580.1-1, and other applicable 
regulations, promulgating specific policies, practices, and procedures..  The 
contractor shall conduct property inventories and provide input to the FSS 
contractor who will be responsible for the administration of the Facility 
Information Management System (FIMS) and Property Information Database 
System (PIDS).   

The contractor shall be responsible for a sound vehicle and equipment fleet 
management.  The contractor shall coordinate and interface with the FSS 
contractor in compliance with regulations and guidelines as set forth by the DOE, 
General Services Administration, and federal property management regulations.  
The FSS contractor is responsible for site wide fleet management program.   

C.2.7.12 Asset Recovery and Recycling   

The contractor shall recover, store, and manage all scrap metal and materials in 
accordance with DOE Orders, policies, and other Federal regulations, including 
requirements on unrestricted release (See Note below).  Classified scrap metal 
and materials shall be handled in accordance with DOE security requirements.  
In the event a decision is made by DOE, the contractor may be directed in 
processing the classified scrap metal and materials to render them unfit for their 
intended uses. 

 In the event a decision is made by DOE, the contractor shall re-use, recycle, 
and/or dispose of scrap metal and materials outside the radiological area, in 
accordance with all DOE Orders, policies, federal statutes, and regulations.  

In the event a decision is made by DOE, the contractor shall re-use, recycle, 
and/or dispose of scrap metal and materials inside the radiological area, in 
accordance with relevant DOE Orders, policies, federal statutes, and regulations, 
including regulatory and administrative requirements for controlled radiological 
use.    

The contractor shall not release for unrestricted use any scrap metal from DOE 
radiological areas into commerce in accordance with the July 2000 
(Memorandum of “Release of Surplus and Scrap Materials”, from Secretary Bill 
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Richardson, dated July 13, 2000) suspension prohibiting unrestricted release for 
recycling.  Also, in accordance with the January 2000 (Press Release “Energy 
Secretary Richardson Blocks Nickel Recycling at Oak Ridge”, dated January 12, 
2000) moratorium instituted by the Secretary of Energy, the contractor is 
prohibited from unrestricted release of volumetrically-contaminated metal into 
commerce.  The contractor shall comply with DOE policies that are developed to 
address or update the suspension or the moratorium.  In the event a decision is 
made by DOE to develop a plan to re-use or recycle the Portsmouth nickel, 
compliance with the National Environmental Policy Act (NEPA) is required.  
Future generation of contaminated nickel at Portsmouth is not covered in the 
scope of the Environmental Assessment (EA) for disposition of existing inventory 
of scrap nickel stored at the Oak Ridge and Paducah sites.  

C.2.7.13 Pension and Benefit Administration 

The contractor shall become a participant in the Bechtel Jacobs Company, LLC 
(BJC) Multi-Employer Pension Plan (MEPP), the BJC Multiple Employer Welfare 
Arrangement (MEWA), and other existing benefit plans.  The requirements 
associated with this responsibility are set forth in Section H.5, Special Provisions 
Applicable to Workforce Transition and Employee Compensation:  Pay and 
Benefits.   

C.3 Government-Furnished Services and Information (GFS/I) 

 
Government furnished properties and services/items are provided in Section J, 
Attachments 3 and 12. 
 
DOE is committed to providing effective support to the contractor throughout the period 
of contract performance, and the contractor may request that DOE consider providing 
additional GFS/I.  To manage the GFS/I to be furnished under the contract and to 
evaluate the additional GFS/I that may be required by the contractor, the contractor shall 
submit for DOE approval: 
 

• GFS/I Request: 12-month advance projection of GFS/I to be furnished under the 
contract and additional contractor-requested GFS/I, prior to each fiscal year;  

 

• Information that supports the improved performance for the cost saved as a result of 
having the requested GFS/I, and   

 

• GFS/I Request -- Update: quarterly update to the projection of GFS/I to be furnished 
under the contract and additional contractor-requested GFS/I, prior to each quarter. 

 
DOE will review the 12-month and quarterly advance projections.  If it is determined to 
be in the best interest of the Government, DOE will notify the contractor within 30 days 
that the additional contractor-requested GFS/I can be provided, and will provide the 
contractor details regarding the DOE action(s).  The supported GFS/I will be added to 
the Section J Attachment, Government-Furnished Services and Information (GFS/I), as 
a DOE commitment to the contractor. 
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If DOE cannot support a contractor request, DOE will notify the contractor within 30 days 
that the requested GFS/I cannot be provided, and there will be no DOE commitment to 
the contractor to furnish the GFS/I.   
 
For the additional contractor requested GFS/I, DOE will use its best efforts to meet these 
requests; however, in the event that DOE is unable, for any reason, to provide the 
contractor with its requested additional GFS/I, the contractor remains fully and solely 
responsible for obtaining the needed services and/or information in a timely manner and 
without any further recourse against DOE. 

C.4 Summary of Contract Deliverables 

Table C-2, Summary of Contract Deliverables, summarizes the specific products the 
contractor shall submit to the DOE, the type of action DOE will perform, and the 
date/timeframe that the contractor is required to submit the product.   

 

Deliverables are considered contractor endpoints, work scope completions, products, 
reports or commitments that shall be delivered to DOE.  The types of DOE action are 
defined as: 

• Approve – The contractor shall provide the deliverable to DOE for review and 
approval.  The contractor is responsible for obtaining DOE approval.  The initial 
deliverable shall be of sufficient quality, depth, thoroughness, and format to support 
DOE approval.  DOE will review the deliverable and provide comments in writing.  
DOE comments will be discussed with the contractor and the contractor shall provide 
written responses.  The contractor shall re-write the documents to incorporate all DOE 
mandatory comments.  Once DOE approves a deliverable or document, the contractor 
shall place it under change control and shall make no changes to that document 
without further DOE approval. 

• Information – The contractor shall provide the deliverable to DOE for information 
purposes.  DOE will have the option of reviewing the information and providing 
comments.  The contractor shall respond to all written comments. 

 

Table C-2, Summary of Contract Deliverables does not include all required deliverables 
identified in other applicable sections of the contract, DOE directives, federal regulations, 
or regulatory documents.  The contractor shall be responsible for the compliance with all 
applicable standards, orders and regulations under the contract. 
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TABLE C-2:  SUMMARY OF CONTRACT DELIVERABLES 
 

 
Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

1.  C.2.1 Executive Summary Review and 
Concurrence 

Within 24 hours of contract 
award 

2.  C.2.1 Contract Transition Plan 
including a Communication 
Plan  

Approve 5 days after contract award 

3.  C.2.1    Initial Annual Work Plan Approve 5 days after award 

4.  C.2.1 Transition Agreements: 
beginning and end of the 
contract period. 

Information 90 days after award and 
120 days prior to the end of 
contract 

5.  C.2.1 Transition Status Report Information Weekly during transition 
periods (beginning and 
end) 

6.  C.2.2 Surveillance and 
Maintenance and Facility 
Stabilization Program and 
Plans  

Approve 90 days after contract 
award 

7.  C.2.2 and 
C.2.3 

Optimization and re-routing 
of Utilities Plans 

Approve As required 

8.  C.2.3 D&D Implementation Plans Approve 90 days prior to the 
initiation of D&D activities 

9.  C.2.3 D&D Completion Report Approve 60 days after completion of 
D&D activities 

10.  C.2.4.2 

 

Soil characterization 
sampling and analysis plans 

Approve 90 days prior to activity 

11.   C.2.4.2   Soil Remediation Excavation 
and Restoration Plan 

Approve 90 days prior to the 
initiation of excavation  

12.  C.2.4.2 Soil Remediation Excavation Approve 60 days after completion of 

                                                 
5
 All days refer to calendar days. 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

Completion Report restoration 

13.  C.2.4.3 

 

Update to Integrated 
Groundwater Monitoring 
Plan (IGWMP) 

Approve As required 

14.  C.2.4.3 

 

 

Annual Report on Ground 
Water Well Maintenance 

Approve 60 days after annual 
evaluation period 

15.  C.2.5 Portsmouth Waste 
Management Plan 

Approve 90 days after contract 
award and update as 
required 

16.  C.2.5.1 Portsmouth Site Treatment 
Plan 

Approve As required 

17.  C.2.5.2 Packaging and 
Transportation Plans 

Approve 90 days after contract 
award and update as 
required 

18.  C.2.5.3 Summary Reports on waste 
stream life cycle projections 
planned for disposal 
facilities 

Information 90 days after contract 
award and update as 
required 

19.  C.2.5.3 Waste Disposal Plan Approve 90 days after contract 
award 

20.  C.2.5.4.1 Preliminary Design Package 
for OSWDF* 

Approve TBD 

21.  C.2.5.4.1 Final Design Package for 
OSWDF** 

Approve TBD 

22.  C.2.5.4.1 Construction procurement 
package 

Approve TBD 

23.  C.2.5.4.2 OSWDF Construction 
Completion Report** 

Approve TBD 

24.  C.2.5 and 
other 
applicable 
sections of the 

Startup and Operations 
Plans and Reviews** 

Approve As required 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

PWS 

25.  C.2.6 Nuclear Material Controls 
and Accountability 
Plan/Program 

Approve 90 days after contract 
award and update as 
required 

26.  C.2.7 Contract Close-out Plan Approve 6 months prior to contract 
expiration date 

27.  C.2.7.1 Master Plan Approve 90 days after contract 
award and update and 
maintain as necessary 

28.  C.2.7.1 Long Term Stewardship 
Plan 

Information TBD 

29.  C.2.7.1, and 
other 
applicable 
sections of 
PWS 

CERCLA and RCRA 
Documents (RI/FS, ROD, 
RD/RA, RFI, CMS, CMI, CA) 
and other project regulatory 
documents 

Approve As required 

30.  C.2.7.1.3 Facility Transfer Process 
Plan 

Approve 90 days after award of 
contract and update as 
required 

31.  C.2.7.1 Updates to Services and 
Interface Requirements 
Matrix 

Information As required 

32.  C.2.7.2 Commitments and Leases: 
Reporting of operating and 
capital leases, and 
commitments. 

Approve 3
rd

 Quarter and Yearend 

33.  C.2.7.2  Project Execution Plan 
(including Project Control 
Systems Description): can 
be submitted with the 
Baseline submittal 

Approve 120 days after award of 
contract and update as 
required 

34.  C.2.7.2 EVMS Certification Plan Approve With proposal and updates 
as required 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

35.  C.2.7.2 Performance Measurement 
Baseline with outyear 
planning package including 
WBS dictionary  

Approve 120 days after award of 
contract 

36.  C.2.7.2 Baseline Change Proposal 
Log 

Information Monthly 

37.  C.2.7.2  Annual Work Plan Approve Annually 

38.  C.2.7.2  Risk Analysis and 
Management Plan (initial 
submittal with the Baseline) 

Approve Monthly for risk analysis 
and in accordance with the 
Baseline Management and 
Change Control process. 

39.  C.2.7.2 Financial Accounting and 
Reporting/Cost 
Management Report 

Approve Monthly 

40.  C.2.7.2  Cost Performance 
Report/Monthly 
Performance Report 

Information Monthly 

41.  C.2.7.2 Budget Allocation Plan Information Annually and as required 

42.  C.2.7.2 Incurred Cost Proposal: 
Annual submission of costs 
incurred. 

Approve Annually 

43.  OMB Circular 
123 

Federal Managers Financial 
Integrity Act Report (FMFIA) 
Report 

Approve Annually 

44.  C.2.7.3 and 
Section I 
Clause, DEAR 
970.5223-1 

Integrated Safety 
Management Systems 
Program and Plans (H&S, 
Environmental Safety, 
Emergency, etc.)  

Approve 90 days after contract 
award 

45.  C.2.7.3 Site Emergency Plan 
(integrated with USEC) and 
updates 

Approve 90 days after contract 
award and as changes 
occur 

46.  DOE O 151.1C Emergency Planning 
Hazards Assessment and 

Approve Tri-annually or as changes 
occur 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

Hazard Survey 

47.  C.2.7.3 Documented Safety 
Analysis and Safety Basis 
Documentations  

Approve 90 days after contract 
award and as changes 
occur 

48.  C.2.7.3 Nuclear Criticality Safety 
program (and required 
plans) 

Approve 90 days after award of 
contract and as required 

49.  C.2.7.3 Radiation Protection 
Program and required plans 

Approve 90 days after award of 
contract and as required 

50.  C.2.7.3 Radiological Site Services 
Program and required plans 

Approve 90 days after award of 
contract and as required 

51.  C.2.7.3 Non-Conformance Reports 
and Incident Reports (e.g. 
Injury/illness/accident 
reports) 

Approve As specified in applicable 
DOE Order 

52.  DOE O 150.1 Continuity of Operations 
Plan or Business Recovery 
Plan and updates 

Approve 90 days after contract 
award and as changes 
occur 

53.  C.2.7.3 Quality Assurance Plan Approve 90 days after award of 
contract and as required. 

54.  C.2.7.6 Annual Site Environmental 
Report (ASER) (including 
annual summary of 
radionuclide air emissions) 

Approve Annually 

55.  C.2.7.7  Safeguards and Security 
Program and plans 

Information 90 days after award of 
contract and as required 

56.  C.2.7.9 Records Management Plan 
including Document Control 
Systems and Processes 

Information 90 days after award of 
contract 

57.  C.2.7.10 External Affairs Program 
Description 

Information 90 days after award of 
contract 

58.  C.2.7.11 Property Management 
System and Maintenance 
Implementation Plan and 

Information 90 days after award of 
contract and as changes 
occur 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

updates 

59.  C.3 Government-Furnished 
Services and Information 
Request and Updates 

Approve Quarterly as required 

60.  H.37 Portsmouth Site Community 
Commitment Plan 

Information Updates annually 

61.  H.25(a) 

 

Litigation Management Plan Approve 90 days after award of 
contract 

62.  G.6 Submission of Invoices Approve Monthly 

63.  H.4 

 

Human Resources 
Compensation Plan 

Approve Within 90 days of award 
and prior to any major 
program design changes 

64.  H.4 Employee Benefits Value 
Study (Ben-Val) 

Approve Every 2 years  

65.  H.4 For each pension plan or 
portion of a pension plan for 
which DOE reimburses 
costs: 

- Copies of IRS forms 5500 
with schedules 

- Copies of all forms in the 
5300 series that document 
the establishment, 
amendment, termination, 
spin-off, or merger of a plan 

Information Within 9 months of last day 
of current pension year 

66.  H.10 Overtime Control Plan Approve As required 

67.  H.10 Semiannual  Report on 
Overtime Use 

Information As required 

68.  H.4 Collective Bargaining 
Agreements 

Information 24 hours after conclusion of 
negotiation 

69.  H.4 Report of Settlement Information 30 days after settlement of 
collective bargaining 
agreement negotiations.  
Report to be entered 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

electronically into the Work 
Force Information System 
(WFIS) 

70.  H.6 Final Workforce Transition 
Plan 

Approve 30 days after contract 
award 

71.  H.6 

 

Transition Agreements in 
compliance with H.3 

a. Description of Transition 
Agreements 

b. Draft Transition 
Agreements  

c. Final Transition 
Agreements 

Approve  

a. Within 10 days after 
award 

b. 30 days after contract 
award 

c. Within 60 days after 
contract award 

72.  H.6 Written Communication Plan 
(details communication that 
contractor and its 
subcontractors will engage 
in with Portsmouth 
contractors regarding 
Implementation of Hiring 
Preferences) 

Approve Within 10 days after 
contract award 

73.  H.6 Draft Workforce Transition 
Plan for contractor and its 1

st
 

and 2
nd

 Tier Subcontractors 

Information Within 15 days after award 

74.  H.6 Written Communication Plan 
with Employees – Hiring 
Preferences (LPP 
Incumbent, TPMC, UDS, 
and USEC) 

Information Within 15 days after award 

75.  H.6 Implementation of Hiring 
Preferences Reports 

 

Information a. Weekly basis during the 
90 day Contract Transition 
Period 

b. Biweekly during the 
remainder of the six-month 
Workforce Transition 
Period 

c. After the Workforce 
Transition Period, within 
timeframes as requested by 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

CO. 

76.  H.6 Written description of 
process for obtaining 
information from USEC, 
TPMC, and UDS regarding 
employees at risk of being 
involuntarily separated 

Information Within 6 months after 
contract award 

77.  H.6 Draft Benefits Transition 
Plan 

Information Within 20 days after 
contract award 

78.  H.6 Final Benefits Transition 
Plan 

Information Within 30 days after 
contract award 

79.  H.6 List of Personnel 
Responsible for Benefit 
Plans 

Information Within 10 days after 
contract award 

80.  H.6 Estimated Costs for 
Workforce and Benefits 
Transition 

Information Within 10 days after 
contract award 

81.  H.6 Provide list of information 
and documents contractor 
has requested from BJC and 
Portsmouth contractors 
pertaining to transition of the 
BJC MEPP and MEWA and 
other existing benefit plans 

Information Within 15 days after 
contract award 

82.  H.6 Provide detailed description 
of plans and processes for 
ensuring compliance with 
H.4(E) and H.5(B) 

Information Within 20 days of contract 
award 

83.  H.6 Meeting with those who 
administer the benefit plans 
for LPP Incumbent 
Contractor and BJC 

 

Submit Meeting Minutes to 
CO 

Information Within 20 days of contract 
award 

 

Within 2 days after the 
meeting 

84.  H.6 Draft Contractor Employee 
Compensation Plan 

Information Within 45 days after 
contract award 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

Final Version  

Approve 

85.  H.6 Drafts of all amendments to 
or restatements of the 
pension and other benefit 
plans presently sponsored 
by BJC and the LPP 
Incumbent Contractor 

 

Final Version 

Information 

 

 

 

 

Approve 

Within 45 days after 
contract award 

 

 

 

 

No later than 60 days after 
contract award 

86.  H.6 Drafts of any new benefit 
plans(s) as well as draft 
Summary Plan Descriptions 
the contractor proposes to 
sponsor 

 

Final Version 

Information 

 

 

 

 

Approve 

Within 45 days after 
contract award 

 

 

 

No later than 60 days after 
contract award 

87.  H.6 Draft Copies of Transition 
Agreements with BJC and 
Portsmouth contractors to 
ensure compliance with H.4 
and H.5 

Information Within 45 days after 
contract award 

88.  H.9 Workforce Restructuring 
Plan 

Approve As required – In advance of 
work force restructuring 
actions 

89.  H.3 and H.4  Monthly, end of year and 
upcoming fiscal year head 
counts (including salary 
range, years of service, job 
classification, grandfather 
status) 

Information As required 

90.  H.4 Report of Compensation Information Semi-annually on April 15
th
 

and October 15th 

91.  H.4 Compensation Increase 
Plan 

Approve Annually – Two weeks prior 
to beginning of salary plan 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

year 

92.  H.4  Application for Contractor 
Compensation Approval 

 Approval 30 days after contractor 
award for top five highly 
compensated and 
thereafter for any proposed 
changes in compensation 

93.  H.4 Report of Contractor 
Expenditures for Employee 
Supplementary 
Compensation 

Approval Annually by March 1
st
  - 

Data to be entered 
electronically into 
Workforce Information 
System (WFIS) 

94.  H.4 Contractor Salary-Wage 
Increase Expenditure Report 

Information 30 days after end of Salary 
Plan year 

95.  H.4 and H.5 Contractor Benefit Programs Approve 30 days after contract 
award and prior to any 
major program changes 

96.  H.8 Workplace Substance 
Abuse Program 

Approve 30 days after contract 
award 

97.  H.8 Substance Abuse Program 
Results and Reports for 
Lower Tier Subcontractors 

Information Semi-Annually on January 
30

th
 and July 30

th
 

98.  H.34 Davis-Bacon Semi Annual 
Report of Enforcement 

Information Semi-Annually on April 15th 
and October 15th 

99.  H.9 Advance Notification of  

Involuntary separations 

Approval Notification of no less than 
30 days prior to planned 
involuntary separation of 
employees 

100.  H.8 Incentive Plan (if 
Established) 

Approval Prior to implementation 

101.  H.8  Employee Assistance 
Program Plan 

Approval 30 days after contract 
award 

102.  H.40 Standard Form (SF) 294, 
Subcontracting Reports for 
Individual Contracts 
(Electronic Submittal) 

Approve Semi-Annually 
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Deliverable 
Reference 

Deliverable 

DOE 

Action 

 

Deliverable Due Date
5
 

103.  H.40 Standard Form (SF) 295, 
Summary Subcontract 
Reports (Electronic 
Submittal) 

Approve Annually 

104.  H.41 Parent Organization Support 
Plan (POSP) 

Approve 30 days after contract 
award or 60 days prior to 
work commencement, and 
90 days prior to start of 
each year of contract 
performance. 

105.  Federal 
Financial 
Accounting 
Standards 
(SFFAS) No. 6 

Deferred Maintenance 
Disclosure Forms: Reporting 
of deferred maintenance on 
personal property.    

Approve Year-end 

106.  DOE O 430.1B 
Chg.1 

Energy Consumption Report Information Quarterly 

107.  DOE O 
5480.19 

Conduct of Operations Approve 90 days after contract 
award and as required  

108.  DOE Financial 
Statement 

Commitments and Leases Information Third quarter and year end 

Notes 

• *Preliminary design activities for a potential on-site disposal facility are to be prepared to support the project waste 
disposition evaluations. 

• **On-site disposal cell development activities will not be conducted if an on-site cell is not approved through the 
regulatory review and approval process. 

 

 


